
ID Task Name Start Finish Duration
1 San Luis Unit Drainage Plan 4/18/01 7/12/05 221 wks

2 Project Management (MS1) 4/18/01 7/12/05 221 wks

3 Programming & Coordination 4/18/01 7/12/05 221 wks

4 Public Involvement 8/8/01 6/8/05 200.2 wks

5 Scoping Meetings (MS3) 8/8/01 4/10/02 35.2 wks

11 Public Outreach Meetings 6/12/02 6/8/05 156.2 wks

19 Alternatives Identification/Analysis 6/4/01 12/11/02 79.6 wks

20 No action alternative 6/4/01 11/30/01 26 wks

21 Identify all alternatives (MS4) 6/4/01 11/30/01 26 wks

22 Screen alternatives 12/3/01 10/30/02 47.6 wks

23 Identify Preferred alternative (MS5) 12/11/02 12/11/02 0 wks

24 Permitting 3/3/03 6/24/05 120.8 wks

25 Gather Waste Discharge information 3/3/03 2/25/05 104 wks

26 Gather CWA 404 permit Information 3/3/03 2/25/05 104 wks

27 Gather DOT Permit information 9/1/03 2/25/05 78 wks

28 Apply for Permits 6/24/05 6/24/05 0 wks

29 Feature Reevaluation 6/4/01 4/30/04 152 wks

30 Notice of Initiation (MS2) 6/4/01 6/4/01 0 wks

31 Mapping 6/4/01 4/12/02 45 wks

32 Engineering Investigations 6/4/01 6/6/03 105 wks

33 Hydrology/Hydraulic Modeling 6/4/01 6/6/03 105 wks

34 Economic/social Investigations 6/4/01 4/30/04 152 wks

35 Land Appraisal 6/4/01 4/30/04 152 wks

36 Draft FR Report 6/11/04 6/24/05 53.8 wks

37 Issue Draft FR (MS8) 6/11/04 6/11/04 0 wks

38 Comment Period 6/14/04 8/6/04 8 wks

39 Public Hearing (MS9) 12/3/04 12/3/04 0 wks

40 Final FR Report (MS10) 6/24/05 6/24/05 0 wks

41 Environmental Impact Studies 6/4/01 4/30/04 152 wks

42 Notice of Intent (MS2) 6/4/01 6/4/01 0 wks

43 Ecological Component 6/4/01 4/30/04 152 wks

44 Physical Component 6/4/01 4/30/04 152 wks

45 Cultural Component 6/4/01 3/21/03 94 wks

46 Draft CAR 6/4/01 4/30/04 152 wks

47 Issue Draft CAR (MS6) 4/30/04 4/30/04 0 wks

48 Final CAR (MS7) 10/29/04 10/29/04 0 wks

49 Draft EIS/EIR 6/11/04 6/24/05 54 wks

50 Issue Draft (MS8) 6/11/04 6/11/04 0 wks

51 Comment Period 6/14/04 9/3/04 12 wks

52 Address Comments 10/18/04 1/7/05 12 wks

53 Final EIS/EIR 4/1/05 4/1/05 0 wks

54 EIS/EIR Record of Decision (MS10) 6/24/05 6/24/05 0 wks
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